Microsoft Project - Practical Applications

Course code: MSPROPW

The course is intended for all those who have been introduced to the Microsoft Project programme and want to practice their knowledge on practical examples. The course attendees will practice planning and managing projects, inputting and setting up tasks, administering sources, solving source overload and monitoring plan progress and creating exit documentation. This course is suitable for users of every version of Microsoft Office products. Project is a well-matured application and control of its interface has not changed significantly since the 2013 version. Current version of application will be prepared in the classroom.

Who is the course for

The course is intended for intermediate and advanced users of MS Project who have been introduced to the programme or are actively using it. To demonstrate teamwork will be used MS SharePoint Server.

What we teach you

Course attendees will learn not only to set projects in MS Project correctly but also how to effectively rework and correct ongoing projects by using Tasks Correction, how to set up calendars, task relation, administration of resources and suitable allocation of resources. During the course attendees will practice solutions to resource overload, monitor plan progress of projects, use resource funds and collaborate between projects. Further, They will learn to work with project data. The whole range of problematics will be practised with practical case studies.

Required skills

Basic knowledge of Windows

Course outline

Introduction

- Basic notions
- What's new in MS Project

Creation and management of schedules

- Task definition, outline, WBS, formatting, ...
- Task bindings, time constraints
- Role of calendars in schedules
- Automatic/manual tasks
- Schedules modification
- Free slack analysis
- Task tracing

Resource definition

- Understanding of tasks in projects
- Tasks types

Resource assignment

- Different assignment methods according to time and resource availability or work amount demant
- Resources work report
- Options of resource leveling

Cost analysis

- Fixed costs assigned to tasks
- Resources costs
- Budgetary costs

GOPAS Praha

Kodaňská 1441/46 101 00 Praha 10 Tel.: +420 234 064 900-3 info@gopas.cz

GOPAS Brno

Nové sady 996/25 602 00 Brno Tel.: +420 542 422 111 info@gopas.cz

GOPAS Bratislava

Dr. Vladimíra Clementisa 10 Bratislava, 821 02 Tel.: +421 248 282 701-2 info@gopas.sk



Copyright © 2020 GOPAS, a.s., All rights reserved

Microsoft Project - Practical Applications

- Cost reports

Monitoring of running project

- Idea of baseline
- Entering of actual values
- Smooth task updates
- Progress monitoring variances between baseline and actual plan
- Actual project state reports

Reporting

- Using predefined visual reports, their modifications, definitions of new ones
- Essential project information via email
- Well-arranged export to MS PowerPoint
- Suitable views and their customization
- Printed reports
- Export to MS Excel
- Analysis using MS Excel (pivot tables, conditional formatting)

Environment customization (tables, views, fields)

Team cooperation

- Resource pool resource sharing (without MS Project Server)
- Super and sub projects
- Efficient communication using MS SharePoint

Troubleshooting

- Solving of known conflict situations
- Comparison of project versions

Kodaňská 1441/46 101 00 Praha 10 Tel.: +420 234 064 900-3 info@gopas.cz Nové sady 996/25 602 00 Brno Tel.: +420 542 422 111 info@gopas.cz

GOPAS Bratislava

Dr. Vladimíra Clementisa 10 Bratislava, 821 02 Tel.: +421 248 282 701-2 info@gopas.sk



Copyright © 2020 GOPAS, a.s., All rights reserved