Microsoft Excel for Project Managers

Course code: MSEXPM

Mate na starosti mensi projekt a hledate vhodny nastroj pro jeho fizeni a rédi pracujete s MS Excelem? Ukazeme si, jak
v ném vytvoFit ¢asovy harmonogram a vhodné nasimulovat Ganttlv diagram. Poté pokrocime dal k pFirazeni ikold
¢lendim projektového tymu, vycislime naklady a budeme sledovat pribéh projektu, jeho odchylky od plvodniho pléanu a v
prehlednych tabulkach a grafech zobrazovat nejdfileZitéjsi informace o projektu. Sablony, které si z kurzu odnesete,
budou ihned k pouziti, budete jim rozumét a kdykoli je budete schopni upravit pro své potreby.

Praha 2 6 600 K¢ 0
Brno 2 6 600 Kc 0
Bratislava 2 280 € 0

The prices are without VAT.

Course terms

22.01.2026 2 6 600 K¢ Online CZ/SK Online
22.01.2026 2 280 € Online CZ/SK Online
26.02.2026 2 6 600 K¢ Presence CZ/SK GOPAS Praha
16.03.2026 2 280 € Presence CZ/SK GOPAS Bratislava
29.04.2026 2 6 600 K¢ Presence CZ/SK GOPAS Praha
13.05.2026 2 280 € Online CZ/SK Online
13.05.2026 2 6 600 K¢ Online CZ/SK Online

O 09.07.2026 2 280 € Presence CZ/SK GOPAS Bratislava

The prices are without VAT.

Who is the course for

The course for all who like Microsoft Excel and want to take advantage of its rich possibilities for planning and
management of smaller projects, coordinating activities, cost calculation and allocation of resources and do not have
MS Project or other project management tool.

Required skills
Intermediate knowledges of Microsoft Excel (MSEX213 level)

Teaching methods
Professional explanation with practical samples and examples.

Teaching materials
Printed PowerPoint handouts

Training outline

Introduction
- Advantages, disadvantages &limits of Excel application by project management
- Important terms of project management
- Functions &tools used (and not used) by solutions

Project settings
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Microsoft Excel for Project Managers

- Informations for tracking [dates, costs, resources]
- Selection of optimal tools of MS Excel
- Project calendar - workdays, weekends, holidays
Project schedule
- Tasks - phases, tasks, milestones
- Task attributes - ID, WBS code, deadline
- Dependencies &binding for easy planning and future changes of plan
- Time slacks
Gantt chart in Excel
- Using a chart
- Using conditional formatting
Resources
- Human resources, availibility, costs
- Resource allocation
Project optimalisation
- Resource overallocation
- Resource free availibility
- Resource leveling
Costs
- By tasks, by phases cumulatively
- Actual costs
Project tracking
- Baseline
- Project update
- Resource time schedules
- Date &Cost differencies
Project evaluation
- Porovnani s plvodnim planem
- KPI
Printed outputs, Views, Protection
Simple macros for user-friendly usage of template
Project templates
Tools used by the training
- grouping, filter
- names, dynamic names
- charts
- advanced conditional formatting &data validation
- PivotTables &PivotCharts
- data consolidations
- advanced date &time functions
- conditional calculations
- GoalSeek tool
- form controls
- custom views
- simple macros
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